Telecommunications Regulatory Reform - Milestone Plan

April 2009

2008

2009
Jul |Aug |Sep |Oct |Nov |Dec Jan |Feh |Mar |Apr |May |Jun |Ju| |Aug |Sep |Oct |Nuv |Dec

2010
Jan |Feb |Mar |Apr |May |Jun |Jul |Aug |Sep |Oct |Nov |Dec

Legislation Drafting
Policy Approval by Cabinet
Consultation of draft regulation legislation
Consultation of draft telecommunications legislation
Introduce regulation legislation into The House
Introduce telecommunications legislation into The House
Implementation of the regulation legislation by Parliament
Implementation of the telecommunications legislation by Parliament
Publish Commencement Day Notice for Telecommunications Legislation

RA Procedures
Develop RA Administrative Procedures

Establish RA
RA Established

Licencing
Develop licence migration process

Develop Regulatory Building Blocks
Access & Interconnection
Costing
Retail Price Regulation
Consumer Protection
Dominance Framework
Draft Communications License

Market Analysis
Data Collection Complete
Relevent markets
Dominance and remedies

Other Regulatory Activities

Local Number Portability (LNP)
Industry Consultation
Industry Working Group Recommendation
Consultation on Recommendation
Implementation of LNP

Spectrum Management
Spectrum audit (Questionnaire)
Spectrum Policy

General milestone

Issue consultation

Issue draft decision

Issue supporting document
Launch activity complete

IR [N

This milestones chart is correct at the date of issue, but is likely to change over time. A revised version of the milestones chart
will be issued at regular intervals or as required. It is METEC’s intention to work to the timescales set out in the chart, but

METEC accepts no liability for adherence to the timescales or for any changes to these.




Telecommunications Regulatory Reform - Milestone Plan

Feb 2009

2008 2009 2010
Jul |Aug |Sep |Oct |Nov |Dec Jan |Feb |Mar |Apr |May |Jun |Ju| |Aug |Sep |Oct |Nov |Dec Jan |Feb |Mar |Apr |May |Jun |Jul |Aug |Sep |Ocl |Nov |Dec

Legislation Drafting
Policy Approval by Cabinet - | [
Consultation of draft legislation
Implementation of the Legislation by Parliament
Publish Commencement Day Notice for Telecommunications Legislation | |
RA Procedures |
Develop RA Administrative Procedures [T T T 0T 0T T 0T 0D 1T 0T 0T 1T T 1T 1T 1T 1T T 1T 1T 0 0 1T T T 1T I
Establish RA |
RA Established [ T T T T T T T T T T T T [T T T T T T [ M T T T [ T T T 1]
Licencing |

Licence Migration [ T T T T T T T T T 7 T T T T T T [T [ T T T T T T [ T

Develop Regulatory Building Blocks
Access & Interconnection [
Costing
Retail Price Regulation
Consumer Protection

Dominance Framework
Draft Communications License |1

Market Analysis
Data Collection Complete
Relevent markets

Dominance and remedies

Other Regulatory Activities
Local Number Portability (LNP)
Industry Consultation
Industry Working Group Recommendation
Consultation on Recommendation
Implementation of LNP
Spectrum Management
Spectrum audit (Questionnaire)
Spectrum Policy

Issue consultation will be issued at regular intervals or as required. It is METEC's intention to work to the timescales set out in the chart, but
Issue draft decision METEC accepts no liability for adherence to the timescales or for any changes to these.
Issue supporting document
Launch activity complete

General milestone E This milestones chart is correct at the date of issue, but is likely to change over time. A revised version of the milestones chart



Telecommunications Regulatory Reform - Milestone Plan

Version 19 - Issued 12th Dec 2008

2008 2009 2010
Jul |Aug |Sep |Oct |Nov |Dec Jan |Feb |Mar |Apr |May |Jun |Ju| |Aug |Sep |Oct |Nov |Dec Jan |Feb |Mar |Apr |May |Jun |Jul |Aug |Sep |Ocl |Nov |Dec

Legislation Drafting
Policy Approval by Cabinet - | [
Consultation of draft legislation
Implementation of the Legislation by Parliament
Publish Commencement Day Notice for Telecommunications Legislation | |
RA Procedures |
Develop RA Administrative Procedures [T T T 0T 0T T 0T 0D 1T 0T 0T 1T T 1T 1T 1T 1T T 1T 1T 0 0 1T T T 1T I
Establish RA |
RA Established [ T T T T T T T T T T T T [T T T T T T [ M T T T [ T T T 1]
Licencing |

Licence Migration [ T T T T T T T T T 7 T T T T T T [T [ T T T T T T [ T

Develop Regulatory Building Blocks
Access & Interconnection [
Costing
Retail Price Regulation
Consumer Protection

Dominance Framework
Draft Communications License |1

Market Analysis
Data Collection Complete
Relevent markets

Dominance and remedies

Other Regulatory Activities
Local Number Portability (LNP)
Industry Consultation
Industry Working Group Recommendation
Consultation on Recommendation
Implementation of LNP
Spectrum Management
Spectrum audit (Questionnaire)
Spectrum Policy

Issue consultation will be issued at regular intervals or as required. It is METEC's intention to work to the timescales set out in the chart, but
Issue draft decision METEC accepts no liability for adherence to the timescales or for any changes to these.
Issue supporting document
Launch activity complete

General milestone E This milestones chart is correct at the date of issue, but is likely to change over time. A revised version of the milestones chart



Telecommunications Regulatory Reform - Milestone Plan

Version 17 - Issued 25th Nov 2008

(Subject to Change)

2008

Jul |Aug |Sep IOct INov |Dec

2009
Jan |Feb |Mar |Apr |May |Jun |Ju| |Aug |Sep |Oct |Nov |Dec

2010
Jan IFeb IMar |Apr |May IJun IJuI |Aug |Sep IOct INov |Dec

Legislation Drafting
Policy Approval by Cabinet
Consultation of draft legislation
Implementation of the Legislation by Parliament
Publish Commencement Day Notice for Telecommunications Legislation

Establish RA
RA Established

Develop Regulatory Building Blocks
Access & Interconnection
Costing
Retail Price Regulation
Consumer Protection
Dominance Framework
Draft Communications License

Market Analysis
Data Collection Complete
Relevent markets
Dominance and remedies

|Other Regulatory Activities
Local Number Portability (LNP)
Industry Consultation
Industry Working Group Recommendation
Consultation on Recommendation
Spectrum Management
Spectrum audit (Questionnaire)
Spectrum Policy

General milestone

Issue consulation

Issue draft decision

Issue supporting document




Telecommunications Regulatory Reform - Milestone Plan

Version 16 - Issued 6th Nov 2008 (subject to change)

2008

2009 2010
Jul |Aug |Sep |Oct |Nov |Dec Jan |Feb |Mar |Apr |May |Jun |Ju| |Aug |Sep |Oct |Nov |Dec Jan |Feb |Mar |Apr |May |Jun |Jul |Aug |Sep |Oct |Nov |Dec

Legislation Drafting

Policy Approval by Cabinet - | |
Consultation of draft legislation
Implementation of the Legislation by Parliament
Publish Commencement Day Notice for Telecommunications Legislation | |
Establish RA

RA Established [ T T T T T T T T T T T T T T T T T T T M T T [ T T T T 1

Develop Regulatory Building Blocks

Access & Interconnection |
Costing
Retail Price Regulation

Consumer Protection

Dominance Framework

Draft Communications License [ ]

Market Analysis

Data Collection Complete
Relevent markets

Dominance and remedies

Other Regulatory Activities
Local Number Portability (LNP)

Consultation on Recommendation

Industry Consultation
Industry Working Group Recommendation

Spectrum Management

Spectrum audit (Questionnaire)

Spectrum Policy

Issue draft decision
Issue supporting document

General milestone
Issue consulation



